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BOZZUTO CONSTRUCTION COMPANY - Schedule File: PW0A PETWORTH SAFEWAY - PROJECT SCHEDULE Baseline - Full Schedule Report - 8x11

ID
Activity

Description
Dur-
ation Start Finish

PETWORTH SAFEWAY
Project Milestones & Administrative Tasks
Contract & Retail Payment Milestones
0-00-0100 Notice To Proceed 0 05NOV12*
0-00-0200 R1-Concrete Foundations for Garage Complete 0 03APR13

0-00-0300 R2-Concrete Retail Floor Slab Complete 0 05JUL13

0-00-0400 R3-Concrete Retail Ceiling/Transfr Slab Complete 0 26JUL13

0-00-0900 R4-Retail T&I Work Can Begin 0 30SEP13
0-00-2100 R5-Retail Component Substantially Complete 0 06MAR14
0-00-2900 R6-Completion of Retail Punchlist 0 04JUN14

0-00-9100 1st Residential Units Turnover - NTP + 600 Days 0 27JUN14
0-00-9900 Final Residential Units Turnover- NTP + 630 Days 0 27JUL14

Non-Contractual Progress Milestones - Projected
M1-15100 Wood Structure Topout 0 15OCT13
M1-15200 Roof Weathertight 0 31OCT13
M1-15300 Building Weathertight 0 03JAN14
M2-01100 Store Fitout by Safeway Contractor 175 23MAY13 31JAN14
M3-01100 Leasing Office Turnover to Management 0 31JAN14
M3-02100 Fire Marshal & Occupancy Inspections 15 06MAY14 27MAY14
M3-05100 1st Residential Units Turnover - Projected 0 27MAY14
M3-09100 Final Residential Units Turnover - Projected 0 16JUL14

Permitting Tasks
0-01-2160 Public Space Permit - Mobilize Jobsite Office 0 12NOV12

Dry Utilities Administrative Tasks
0-01-0100 TPF - PEPCO Start 0 30SEP13
0-01-0200 Electric Service Energized 0 21OCT13

Executive Summary Bars
SUM-05100 Shoring & Excavation 60* 28NOV12 27FEB13
SUM-07100 Concrete Foundns & Garage, Podium Structure 143* 07JAN13 26JUL13
SUM-08100 Transformer Vaults, Subgrade Utilities, Structrs 70* 28JUN13 07OCT13
SUM-10100 Wood Structure & Masonry Shafts 56* 29JUL13 15OCT13
SUM-12100 Safeway Enclosure - Perimeter Wall & Low Roof 97* 05AUG13 20DEC13
SUM-13100 Finish Sitework - Hardscape/Landscape/Streets 109* 01OCT13 06MAR14
SUM-14100 Safeway Interior Core & Shell Fitout 35* 05AUG13 23SEP13
SUM-15100 Safeway Garage & Lobbies 57* 26AUG13 13NOV13
SUM-16100 Safeway Elevators 1-3 70* 10SEP13 18DEC13
SUM-17100 Mezzanine Leasing Office Fitout 115* 19AUG13 31JAN14
SUM-19100 Finish Sitework - Residential Roof Terrace 42* 15OCT13 13DEC13
SUM-20100 Residential Enclosure-Perimtr Facades, Main Roof 92* 15OCT13 25FEB14
SUM-22100 Courtyard Facades & Plaza Finishes 113* 12DEC13 21MAY14
SUM-32100 Residential Garage & MEP Rooms Fitout 85* 19AUG13 18DEC13
SUM-34100 Residential Lobby Fitout on G2 Level 14* 12NOV13 03DEC13
SUM-35100 Residential Lobbies Fitout on G1 Level 23* 23DEC13 24JAN14
SUM-36100 Residential Lobby Fitout on Ground Level 18* 23DEC13 17JAN14
SUM-40100 6th Floor Residential Fitout 130* 16OCT13 21APR14
SUM-41100 5th Floor Residential Fitout 157* 30SEP13 12MAY14
SUM-42100 4th Floor Residential Fitout 182* 16SEP13 03JUN14
SUM-43100 3rd Floor Residential Fitout 207* 30AUG13 24JUN14
SUM-44100 2nd Floor Residential Fitout 232* 16AUG13 16JUL14
SUM-55100 Residential Elevators 1-3 90* 08NOV13 19MAR14
SUM-80100 Stairwell Finishes 14* 15APR14 02MAY14

2012 2013 2014
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NTP + 153 Days - 4/6/2013

NTP + 244 Days - 7/6/2013

NTP + 274 Days - 8/5/2013

NTP + 365 Days - 11/4/2013
NTP + 487 Days - 3/6/2014

NTP + 578 Days - 6/5/2014

PETWORTH SAFEWAY
Project Milestones & Administrative Tasks
Contract & Retail Payment Milestones

Non-Contractual Progress Milestones - Projected

Permitting Tasks

Dry Utilities Administrative Tasks

Executive Summary Bars
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ID
Activity

Description
Dur-
ation Start Finish

Subcontract Awards & Procurement
Subcontract & Vendor Awards/NTP
P-01-0040 Support of Excavation Subcontract Award 0 12NOV12

Division 3 Procurement
P-03-0100 Reinforcing Steel Required on Site 0 07JAN13

Division 4 Procurement
P-04-0100 Brick & Cast Stone Required on Site 0 03SEP13

Division 8 Procurement
P-08-0100 Residence Windows Required on Site 0 06JAN14

P-08-0200 Field Measure Safeway Storefront Openings 2 24SEP13 25SEP13

P-08-0300 Fab/Deliver Safeway Storefront Units 30 26SEP13 06NOV13

Division 14 Procurement
P-14-0100 Elevators Required on Site 0 08NOV13

Division 15 Procurement
P-15-0100 Mechanical Equipment Required on Site 0 01OCT13

Division 16 Procurement
P-16-0100 Electrical Transformers Required on Site 0 29JUL13

Demolition

1-05200 Demolish Buildings, Paved Surfaces, Utilities 15 05NOV12* 27NOV12

Excavation, Foundations & Podium Structure
Excavation & Support
1-10100 Soldier Piles 12 28NOV12 13DEC12

1-10200 Excavation for Rakers, Heel Blocks 10 07DEC12 20DEC12

1-10300 Place Heel Blocks 10 21DEC12 11JAN13

1-10400 Erect Rakers 12 10JAN13 25JAN13

1-10500 Excavation to Tieback Level 10 21DEC12 11JAN13

1-10600 Lagging to Tieback Level 7 14JAN13 22JAN13

1-10620 Excavation to Subgrade - Panhandle 3 02JAN13 04JAN13

1-10700 Drill, Grout & Tension Tiebacks 12 21JAN13 05FEB13

1-10800 Excavation to Subgrade 12 01FEB13 18FEB13

1-10900 Lagging to Subgrade 10 14FEB13 27FEB13

Foundations, Underslab MEP, Slab on Grade
1-15100 Concrete Foundations - Garage Panhandle 30 07JAN13 15FEB13

1-15200 Concrete Foundations - Garage West 33 18FEB13 03APR13

1-15300 Concrete Walls &  Columns, G2 25 21MAR13 24APR13

1-15400 MEP Rough-Ins SOG, G2 10 04APR13 17APR13

1-15500 Slab on Grade, G2 20 11APR13 08MAY13

Concrete Levels P1 & Ground
1-15700 Elevated Concrete Deck - G1 30 25APR13 06JUN13

1-15800 Concrete Walls & Columns, G1 35 09MAY13 27JUN13

1-15900 Elevated Concrete Deck - Ground Floor 25 31MAY13 05JUL13

1-16100 Elevated Concrete Deck - Mezzanine 10 08JUL13 19JUL13

Podium Deck
1-16000 Elevated Concrete Deck - Podium 15 08JUL13 26JUL13

Transformer Vault & Subgrade Utilities, Structrs
1-20100 Shore & Excavate Transformer Vaults 10 28JUN13 12JUL13

1-20200 Set Precast Transformer Vaults 5 15JUL13 19JUL13

2012 2013 2014
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Subcontract Awards & Procurement
Subcontract & Vendor Awards/NTP

Division 3 Procurement

Division 4 Procurement

Division 8 Procurement

Division 14 Procurement

Division 15 Procurement

Division 16 Procurement

Demolition

Excavation, Foundations & Podium Structure
Excavation & Support

Foundations, Underslab MEP, Slab on Grade

Concrete Levels P1 & Ground

Podium Deck

Transformer Vault & Subgrade Utilities, Structrs
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Activity

Description
Dur-
ation Start Finish

Transformer Vault & Subgrade Utilities, Structrs
1-20300 Set Electrical Transformers 5 22JUL13 26JUL13

1-20400 Ductbanks in Alley 4 29JUL13 01AUG13

1-20500 Ductbanks on Randolph St. 6 02AUG13 09AUG13

1-20600 Telecomm Ductbank Across Georgia Ave 15 12AUG13 30AUG13

1-20700 Transformer Vault Gratings 2 12AUG13 13AUG13

1-20800 Gas Piping from Georgia Ave to G1 Meter Rm 5 03SEP13 09SEP13

1-22100 Storm Structure/Piping @ Safeway Veh Entrance 15 12AUG13 30AUG13

1-22200 Grease Interceptor @ Safeway Veh Entrance 10 03SEP13 16SEP13

1-22300 Storm Pipe, Structures on Randolph St. 7 12AUG13 20AUG13

1-22400 Water Line - North Side of Randolph St. 15 26AUG13 16SEP13

1-22500 Water & Sanitary Piping, Manholes, Meter Vault 5 17SEP13 23SEP13

1-22700 Sanitary Pipe & Structures - Georgia Ave 10 24SEP13 07OCT13

Wood Structure & Masonry Shafts
Masonry Shafts
1-30000 CMU Tower - Stair S1, Elevators 1 & 2 10 29JUL13 09AUG13

1-30100 CMU Tower - Stair S2 5 12AUG13 16AUG13

1-30200 CMU Tower - Res Elev 3 5 19AUG13 23AUG13

1-30300 Roof Steel & Decking - CMU Towers 5 26AUG13 30AUG13

Wood Structure Levels 2nd-Roof & Dry-in
1-31100 Framing 2nd Floor Walls and 3rd Floor Deck 12 31JUL13 15AUG13

1-31200 Framing 3rd Floor Walls and 4th Floor Deck 10 16AUG13 29AUG13

1-31300 Framing 4th Floor Walls and 5th Floor Deck 10 30AUG13 13SEP13

1-31400 Framing 5th Floor Walls and 6th Floor Deck 10 16SEP13 27SEP13

1-31500 Framing 6th Floor Walls and Roof Trusses 12 30SEP13 15OCT13

Safeway Enclosure & Finish Sitework
Wall Elevations
2-01100 Perimeter Wall Light Guage Framing - Sfwy Level 12 05AUG13 20AUG13

2-01200 Sheathing & Air Barrier - Sfwy Level 20 12AUG13 09SEP13

2-01300 Masonry / Cast Stone - Sfwy Level 20 03SEP13 30SEP13

2-01400 Storefront Windows & Doors - Sfwy Level 25 07NOV13 13DEC13

2-01500 Storefront Windows & Doors - Resid'l Entry 5 16DEC13 20DEC13

2-02200 Canopy Structure - Safeway Main Entrance 10 16DEC13 30DEC13

2-02300 Canopy Structure - Residential Randolph Entrance 5 31DEC13 07JAN14

2-02400 Canopy Structure - Residential Georgia Entrance 5 08JAN14 14JAN14

Roofing & MEP Equipment
2-T02100 Safeway Penthouse Masonry Walls 10 26AUG13 09SEP13

2-T02200 Residential Roof Terrace Planter Walls 10 03SEP13 16SEP13

2-T02500 Membrane Roofing - Resid'l Roof Terrace 10 01OCT13 14OCT13

Finish Sitework - East - Georgia Ave
2-S01700 Fine Grading - Georgia Ave 3 23DEC13 26DEC13

2-S01800 Concrete Curbs - Georgia Ave 5 27DEC13 03JAN14

2-S01900 Streetlight UG Rough-in - Georgia Ave 3 06JAN14 08JAN14

2-S02000 Tree Pit Soil Fill & Plantings - Georgia Ave 4 09JAN14 14JAN14

2-S02100 Permeable Pavers - Georgia Ave 5 15JAN14 21JAN14

2-S02200 Pedestrian Pavers - Georgia Ave 5 22JAN14 28JAN14

2-S02300 Streetlights - Georgia Ave 5 29JAN14 04FEB14

2-S02400 Site Furnishings - Georgia Ave 5 05FEB14 11FEB14

2012 2013 2014
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Transformer Vault & Subgrade Utilities, Structrs

Wood Structure & Masonry Shafts
Masonry Shafts

Wood Structure Levels 2nd-Roof & Dry-in

Safeway Enclosure & Finish Sitework
Wall Elevations

Roofing & MEP Equipment

Finish Sitework - East - Georgia Ave
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ation Start Finish

Finish Sitework - East - Georgia Ave
2-S02500 Asphalt Paving - Georgia Ave 3 24FEB14* 26FEB14

Finish Sitework -North-Randolph St & NE Entrance
2-S05100 Fine Grading - Randolph St 3 23DEC13 26DEC13

2-S05200 Concrete Ftngs, Curbs & Plntr Walls-Randolph St 10 27DEC13 10JAN14

2-S05600 Precast Veneer on Walls 5 13JAN14 17JAN14

2-S05700 Streetlight UG Rough-in - Randolph St 3 13JAN14 15JAN14

2-S05800 Concrete Stairs 5 16JAN14 22JAN14

2-S05900 Tree Pit Soil Fill & Plantings - Randolph St 4 20JAN14 23JAN14

2-S06000 Permeable Pavers - Randolph St 5 24JAN14 30JAN14

2-S06100 Pedestrian Pavers - Randolph St 5 31JAN14 06FEB14

2-S08100 Streetlights - Randolph St 5 07FEB14 13FEB14

2-S08200 Stair Lights - Randolph St. 2 14FEB14 17FEB14

2-S09100 Site Furnishings - Randolph St 5 14FEB14 20FEB14

2-S10100 Asphalt Paving - Randolph St 3 27FEB14 03MAR14

Finish Sitework - Alleys & Entrances
2-S25100 Fine Grading - Safeway Vehicle Entrnc 3 01OCT13 03OCT13

2-S25200 Concrete Paving - Safeway Vehicle Entrnc 4 04OCT13 09OCT13

2-S27100 Fine Grading - South Public Alley 3 26FEB14 28FEB14

2-S27200 Concrete Paving - South Public Alley 4 03MAR14 06MAR14

2-S28100 Fine Grading - West Alleys & Res Entrnc 3 16DEC13 18DEC13

2-S28200 Retaining Walls & Backfill - Resid Veh Entrnc 5 19DEC13 26DEC13

2-S28300 Concrete Paving - West Alleys & Res Entrnc 7 27DEC13 07JAN14

2-S28400 Cistern @ Resid'l Vehicle Entrance 5 08JAN14 14JAN14

2-S28500 Trench Drain @ Resid'l Vehicle Entrance 5 08JAN14 14JAN14

Residential Enclosure - Facades & Roof
Roofing & MEP Equipment
2-RR1100 Roof Drainage Rough-in 5 16OCT13 22OCT13

2-RR1200 Roof Curbs 5 16OCT13 22OCT13

2-RR1300 Membrane Roofing - Main Roof 7 23OCT13 31OCT13

2-RR1400 Membrane Roofing - Stair & Elevator Penthouses 5 01NOV13 07NOV13

2-RR2100 Set & Rough-in Rooftop Mech Units 1,2,3,4 20 01NOV13 02DEC13

2-RR2200 Set & Connect Rooftop Compressors 15 03DEC13 23DEC13

2-RR2300 Roof Walk Mats 5 24DEC13 31DEC13

Finish Sitework - Residential Roof Terrace
2-S01100 Roof Terrace Planter Soil Fill & Plantings 10 15OCT13 28OCT13

2-S01200 Roof Terrace Pavers 10 29OCT13 11NOV13

2-S01300 Roof Terrace Misc. Finishes 10 02DEC13 13DEC13

Facade - East - Georgia Ave
2-R01700 Scaffolding & Tyvek 10 15OCT13 28OCT13

2-R01800 Windows 10 29OCT13 11NOV13

2-R01900 Masonry Veneer 15 05NOV13 27NOV13

2-R02000 Metal Roofing 5 28NOV13 04DEC13

2-R02100 Balcony Railings 5 05DEC13 11DEC13

2-R02200 Misc. Exterior Fixtures & Trim 5 12DEC13 18DEC13

2-R02300 Scaffold Removal 2 19DEC13 20DEC13

Facade - North - Randolph Street
2-R05100 Scaffolding & Tyvek 10 29OCT13 11NOV13

2-R05200 Windows 15 12NOV13 04DEC13
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Finish Sitework - East - Georgia Ave

Finish Sitework -North-Randolph St & NE Entrance

Finish Sitework - Alleys & Entrances

Residential Enclosure - Facades & Roof
Roofing & MEP Equipment

Finish Sitework - Residential Roof Terrace

Facade - East - Georgia Ave

Facade - North - Randolph Street
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Facade - North - Randolph Street
2-R05300 Masonry Veneer 15 28NOV13 18DEC13

2-R05400 Metal Roofing 5 19DEC13 26DEC13

2-R05500 Balcony Railings 5 27DEC13 03JAN14

2-R05600 Misc. Exterior Fixtures & Trim 5 06JAN14 10JAN14

2-R05700 Scaffold Removal 2 19DEC13 20DEC13

Facade - South - Public Alley
2-R10100 Scaffolding & Tyvek 10 12NOV13 27NOV13

2-R10200 Windows 10 05DEC13 18DEC13

2-R10300 Masonry Veneer 15 19DEC13 10JAN14

2-R10400 Metal Roofing 5 13JAN14 17JAN14

2-R10500 Balcony Railings 5 20JAN14 24JAN14

2-R10600 Misc. Exterior Fixtures & Trim 5 27JAN14 31JAN14

2-R10700 Scaffold Removal 2 03FEB14 04FEB14

Facade - West
2-R15100 Scaffolding & Tyvek 10 28NOV13 11DEC13

2-R15200 Windows 10 19DEC13 03JAN14

2-R15300 Masonry Veneer 15 13JAN14 31JAN14

2-R15400 Metal Roofing 5 03FEB14 07FEB14

2-R15500 Balcony Railings 5 10FEB14 14FEB14

2-R15600 Misc. Exterior Fixtures & Trim 5 17FEB14 21FEB14

2-R15700 Scaffold Removal 2 24FEB14 25FEB14

Ext. Enclosure - Residential Levels - Courtyard
Wall Elevations
2-C01100 Scaffolding & Tyvek 15 12DEC13 03JAN14

2-C01200 Windows 20 06JAN14 31JAN14

2-C01300 Cementitious Board 15 03FEB14 21FEB14

2-C01500 Balcony Railings 10 24FEB14 07MAR14

2-C01600 Misc. Exterior Fixtures & Trim 5 10MAR14 14MAR14

2-C01700 Scaffold Removal 2 17MAR14 18MAR14

Finish Sitework
2-C05100 Courtyard Drainage Rough-in 5 19MAR14 25MAR14

2-C05300 Courtyard Slab Surface Cleaning, Prep for W/P 5 19MAR14 25MAR14

2-C05400 Courtyard Membrane Waterproofing 5 26MAR14 01APR14

2-C05500 Courtyard Concrete Walls & Curbs 7 02APR14 10APR14

2-C05600 Courtyard Concrete Wall Waterproofing 5 11APR14 17APR14

2-C05700 Set Courtyard Roof Drains 2 18APR14 21APR14

2-C05720 Courtyard Electrical Rough-in 5 18APR14 24APR14

2-C05800 Courtyard Drainage Board 4 25APR14 30APR14

2-C05900 Courtyard Insulation, Pedestals, Steel Plates 4 01MAY14 06MAY14

2-C06000 Courtyard Precast/Stone Wall Veneer, Caps, Curbs 5 01MAY14 07MAY14

2-C06100 Courtyard Pavers 5 01MAY14 07MAY14

2-C06200 Courtyard Green Roof, Planter Soil, Plantings 7 08MAY14 16MAY14

2-C06300 Courtyard Furnishings 3 19MAY14 21MAY14

Interior Fitout - G2 Level Residential Garage
MEP Equipment Rms
4-G21100 Reshores Removed - G2 0 16AUG13

4-G21200 CMU Walls - G2 Level Rooms 10 19AUG13 30AUG13

2012 2013 2014
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP O

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Facade - North - Randolph Street

Facade - South - Public Alley

Facade - West

Ext. Enclosure - Residential Levels - Courtyard
Wall Elevations

Finish Sitework

Interior Fitout - G2 Level Residential Garage
MEP Equipment Rms
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MEP Equipment Rms
4-G21300 Set & Rgh-in Elect Eqpmt- G2 Elec Rm & Vault 20 03SEP13 30SEP13

4-G21400 Set & Rgh-in Emerg Generator - G2 Gen Rm 10 01OCT13 14OCT13

4-G21500 Set & Rgh-in Mech Eqpmt- G2 20 03SEP13 30SEP13

4-G21600 Set & Rgh-in Plumbing Eqpmt- G2 10 03SEP13 16SEP13

Parking Areas
4-G22100 Elect Power & Lighting Rough-in - G2 15 01OCT13 21OCT13

4-G22200 Mechanical Piping Rgh-in - G2 10 01OCT13 14OCT13

4-G22300 Exhaust Fans & Unit Heaters - G2 10 15OCT13 28OCT13

4-G22400 Plumbing Piping Rgh-in - G2 10 15OCT13 28OCT13

4-G22500 Sprinkler Rgh-in - G2 10 29OCT13 11NOV13

4-G22700 Elect Car Charging Stations 5 12NOV13 18NOV13

4-G22800 Painting CMU Walls - G2 5 19NOV13 27NOV13

4-G22900 Pavement Markings & Signage - G2 4 28NOV13 03DEC13

4-G23000 Overhead Door - G2 2 12NOV13 13NOV13

4-G23500 Entrance Access Control Equipment - G2 3 14NOV13 18NOV13

4-G23600 Bollards - G2 2 04DEC13 05DEC13

4-G23700 Bike Racks - G2 2 06DEC13 09DEC13

4-G23800 Inspections - G2 2 10DEC13 11DEC13

4-G23900 Punch List - G2 5 12DEC13 18DEC13

Elevator Lobbies
4-G23100 Stud Framing & Drywall - Elev Lobby 1 5 12NOV13 18NOV13

4-G23200 Storefront Enclousure - Elev Lobby 1 3 19NOV13 25NOV13

4-G23300 Elect Fixtures & Trim - Elev Lobby 1 3 26NOV13 28NOV13

4-G23400 Painting - Elev Lobby 1 3 29NOV13 03DEC13

Interior Fitout-G1 Lvl Safeway Garage, Res Lobby
Parking Areas
4-G11100 Reshores Removed - G1 0 23AUG13

4-G11200 CMU Walls G1 7 26AUG13 04SEP13

4-G12100 Elect Power & Lighting Rough-in - G1 15 05SEP13 25SEP13

4-G12120 Fire Alarm System Rgh-in & Devices - G1 25 05SEP13 09OCT13

4-G12200 Mechanical Piping Rgh-in - G1 10 05SEP13 18SEP13

4-G12300 Exhaust Fans & Unit Heaters - G1 10 19SEP13 02OCT13

4-G12400 Plumbing Piping Rgh-in - G1 10 19SEP13 02OCT13

4-G12500 Sprinkler Rgh-in - G1 10 03OCT13 16OCT13

4-G12700 Painting CMU Walls - G1 5 03OCT13 09OCT13

4-G12800 Pavement Markings & Signage - G1 4 10OCT13 15OCT13

4-G12900 Overhead Door - G1 2 17OCT13 18OCT13

4-G13100 Bollards - G1 2 16OCT13 17OCT13

4-G13200 Bike Racks - G1 2 18OCT13 21OCT13

4-G13300 Loading Dock Equipment - G1  (In Scope?) 5 10OCT13 16OCT13

4-G13400 Trash Compactor - G1 (In Scope?) 5 10OCT13 16OCT13

4-G15100 Inspections - G1 2 22OCT13 23OCT13

4-G15200 Punch List - G1 5 24OCT13 30OCT13

Safeway G1 Lobbies - Core & Shell
4-SL1100 Stud Framing & Drywall - Safeway Lobby G1 10 17OCT13 30OCT13

4-SL1200 Stairs - Safeway Lobby G1 to Grnd 10 31OCT13 13NOV13

Residential Lobby 2 - Randolph St
4-E11100 Stud Framing & Drywall - Res Lobby 2 5 23DEC13 30DEC13

2012 2013 2014
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP O

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
MEP Equipment Rms

Parking Areas

Elevator Lobbies

Interior Fitout-G1 Lvl Safeway Garage, Res Lobby
Parking Areas

Safeway G1 Lobbies - Core & Shell

Residential Lobby 2 - Randolph St
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Residential Lobby 2 - Randolph St
4-E11200 Storefront Enclousure - Res Lobby 2 3 31DEC13 03JAN14

4-E11300 Elect Fixtures & Trim - Res Lobby 2 3 06JAN14 08JAN14

4-E11400 Painting - Res Lobby 2 3 09JAN14 13JAN14

4-E11500 Finish Flooring - Res Lobby 2 2 14JAN14 15JAN14

Residential Service Lobby
4-L11100 Stud Framing & Drywall - Res Service Lobby 10 31DEC13 14JAN14

4-L11200 HVAC Trim - Res Service Lobby 2 15JAN14 16JAN14

4-L11300 Elect Fixtures & Trim - Res Service Lobby 3 15JAN14 17JAN14

4-L11400 Painting - Res Service Lobby 3 20JAN14 22JAN14

4-L11500 Finish Flooring - Res Service Lobby 2 23JAN14 24JAN14

Interior Fitout-Grnd Floor-Safeway Core & Shell

4-G01000 G1 & Mezzanine CMU Walls 10 05AUG13 16AUG13

4-G01100 G1 Core & Shell Plumbing Rgh-in (CY Drains?) 5 19AUG13 23AUG13

4-G01200 G1 Core & Shell Mechanical Piping Rgh-in (?) 5 26AUG13 30AUG13

4-G01300 G1 Core & Shell Electrical Rgh-in (?) 10 03SEP13 16SEP13

4-G01400 G1 Core & Shell Fire Alrm Rgh-in & Devices (?) 10 17SEP13 30SEP13

4-G01500 G1 Core & Shell Sprinkler Rgh-in (?) 5 17SEP13 23SEP13

4-G01600 Trash Chute - Ground Level 5 19AUG13 23AUG13

Interior Fitout-Grnd Lvl Res'l Lobby & Mezz Lsng
Residential Lobby 1
4-GL1100 Stud Framing & Drywall - Res Lobby 1 10 23DEC13 07JAN14

4-GL1200 HVAC Trim - Res Lobby 1 2 08JAN14 09JAN14

4-GL1300 Elect Fixtures & Trim - Res Lobby 1 3 08JAN14 10JAN14

4-GL1400 Painting - Res Lobby 1 3 13JAN14 15JAN14

4-GL1500 Finish Flooring - Res Lobby 1 2 16JAN14 17JAN14

Mezzanine Leasing Office
4-MZ1100 Metal Stud Framing - Mezzanine 5 19AUG13 23AUG13

4-MZ1200 Metal Stairs - Res Lobby 1 to Mezzanine 3 26AUG13 28AUG13

4-MZ1300 Plumbing Rough-in - Mezzanine 5 29AUG13 05SEP13

4-MZ1400 Mechanical Rough-in - Mezzanine 5 06SEP13 12SEP13

4-MZ1500 Electrical Rough-in - Mezzanine 5 13SEP13 19SEP13

4-MZ1600 Concealment Inspections - Mezzanine 5 20SEP13 26SEP13

4-MZ1700 Hang & Finish Drywall - Mezzanine 5 12NOV13 18NOV13

4-MZ1800 Prime Painting - Mezzanine 3 19NOV13 25NOV13

4-MZ1900 Interior Glazed Wall Units 3 26NOV13 28NOV13

4-MZ2000 Ceiling Grid - Mezzanine 2 26NOV13 27NOV13

4-MZ2100 Electrical Fixtures & Trim - Mezzanine 5 28NOV13 04DEC13

4-MZ2200 Plumbing Fixtures - Mezzanine 3 26NOV13 28NOV13

4-MZ2300 HVAC Trim - Mezzanine 3 28NOV13 02DEC13

4-MZ2400 Fire Alarm Devices & Trim - Mezzanine 2 05DEC13 06DEC13

4-MZ2500 Millwork - Mezzanine 3 28NOV13 02DEC13

4-MZ2600 Finish Painting - Mezzanine 2 09DEC13 10DEC13

4-MZ2700 Finish Flooring - Mezzanine 3 11DEC13 13DEC13

4-MZ2800 Ceiling Tile - Mezzanine 1 16DEC13 16DEC13

4-MZ2900 Final Inspections - Res Lobby 1 & Mezzanine 5 20JAN14 24JAN14

4-MZ3000 Punchlist - Res Lobby 1 & Mezzanine 5 27JAN14 31JAN14
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Residential Lobby 2 - Randolph St

Residential Service Lobby

Interior Fitout-Grnd Floor-Safeway Core & Shell

Interior Fitout-Grnd Lvl Res'l Lobby & Mezz Lsng
Residential Lobby 1

Mezzanine Leasing Office
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Interior Fitout - 6th Floor Units & Corridors
Units
4-60100 Plumbing Rough-in 10 16OCT13 29OCT13

4-60200 Sprinkler Rough-in / Hydrotest 5 30OCT13 05NOV13

4-60300 HVAC Rough-in 10 16OCT13 29OCT13

4-60400 Electrical Rough-in 15 01NOV13 25NOV13

4-60500 MEP Close-in Inspections 7 20NOV13 02DEC13

4-60600 Insulation 3 03DEC13 05DEC13

4-60700 Gypcrete 2 06DEC13 09DEC13

4-60800 Stock Sheetrock 1 10DEC13 10DEC13

4-60900 Hang Sheetrock 7 11DEC13 19DEC13

4-61000 Tape/Block/Finish 10 17DEC13 31DEC13

4-61100 1st Trim 5 02JAN14 08JAN14

4-61200 Prime Paint 2 08JAN14 09JAN14

4-61300 Pointup 2 09JAN14 10JAN14

4-61400 Finish Paint 2 13JAN14 14JAN14

4-61500 Install Cabinets / Countertops 5 14JAN14 20JAN14

4-61600 VCT Sheet Flooring 2 21JAN14 22JAN14

4-61700 Ceramic Tile 5 17JAN14 23JAN14

4-61800 Appliance Delivery & Installation 3 24JAN14 28JAN14

4-61900 Plumbing Fixtues & Trim 4 29JAN14 03FEB14

4-62000 HVAC Trim 5 04FEB14 10FEB14

4-62100 Sprinkler Trim 2 11FEB14 12FEB14

4-62200 Electric Trim 5 04FEB14 10FEB14

4-62300 Rough Clean 5 13FEB14 19FEB14

4-62400 Hardware, Shelves, Mirrors, Etc. 4 20FEB14 25FEB14

4-62500 BCC Unit Punchout 10 26FEB14 11MAR14

4-62600 Carpet 3 12MAR14 14MAR14

Corridors
4-62700 Corridor Finish Painting 3 17MAR14 19MAR14

4-62800 Corridor Electric Fixtures/Trim 4 20MAR14 25MAR14

4-62900 Elevator Lobbies Trim 2 26MAR14 27MAR14

4-63000 Corridor Carpet 2 28MAR14 31MAR14

Entire Floor
4-63100 Final Clean 3 01APR14 03APR14

4-63200 Final Inspections 5 04APR14 10APR14

4-63300 Punchlist / Clean 5 11APR14 17APR14

4-63400 Final Walk 2 18APR14 21APR14

Interior Fitout - 5th Floor Units & Corridors
Units
4-50100 Plumbing Rough-in 10 30SEP13 11OCT13

4-50200 Sprinkler Rough-in / Hydrotest 5 14OCT13 18OCT13

4-50300 HVAC Rough-in 10 30SEP13 11OCT13

4-50400 Electrical Rough-in 15 26NOV13 16DEC13

4-50500 MEP Close-in Inspections 7 13DEC13 23DEC13

4-50600 Insulation 3 24DEC13 27DEC13

4-50700 Gypcrete 2 30DEC13 31DEC13

4-50800 Stock Sheetrock 1 02JAN14 02JAN14
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Interior Fitout - 6th Floor Units & Corridors
Units

Corridors

Entire Floor

Interior Fitout - 5th Floor Units & Corridors
Units
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Units
4-50900 Hang Sheetrock 7 03JAN14 13JAN14

4-51000 Tape/Block/Finish 10 09JAN14 22JAN14

4-51100 1st Trim 5 23JAN14 29JAN14

4-51200 Prime Paint 2 29JAN14 30JAN14

4-51300 Pointup 2 30JAN14 31JAN14

4-51400 Finish Paint 2 03FEB14 04FEB14

4-51500 Install Cabinets / Countertops 5 04FEB14 10FEB14

4-51600 VCT Sheet Flooring 2 11FEB14 12FEB14

4-51700 Ceramic Tile 5 07FEB14 13FEB14

4-51800 Appliance Delivery & Installation 3 14FEB14 18FEB14

4-51900 Plumbing Fixtues & Trim 4 19FEB14 24FEB14

4-52000 HVAC Trim 5 25FEB14 03MAR14

4-52100 Sprinkler Trim 2 04MAR14 05MAR14

4-52200 Electric Trim 5 25FEB14 03MAR14

4-52300 Rough Clean 5 06MAR14 12MAR14

4-52400 Hardware, Shelves, Mirrors, Etc. 4 13MAR14 18MAR14

4-52500 BCC Unit Punchout 10 19MAR14 01APR14

4-52600 Carpet 3 02APR14 04APR14

Corridors
4-52700 Corridor Finish Painting 3 07APR14 09APR14

4-52800 Corridor Electric Fixtures/Trim 4 10APR14 15APR14

4-52900 Elevator Lobbies Trim 2 16APR14 17APR14

4-53000 Corridor Carpet 2 18APR14 21APR14

Entire Floor
4-53100 Final Clean 3 22APR14 24APR14

4-53200 Final Inspections 5 25APR14 01MAY14

4-53300 Punchlist / Clean 5 02MAY14 08MAY14

4-53400 Final Walk 2 09MAY14 12MAY14

Interior Fitout - 4th Floor Units & Corridors
Units
4-40100 Plumbing Rough-in 10 16SEP13 27SEP13

4-40200 Sprinkler Rough-in / Hydrotest 5 30SEP13 04OCT13

4-40300 HVAC Rough-in 10 16SEP13 27SEP13

4-40400 Electrical Rough-in 15 17DEC13 08JAN14

4-40500 MEP Close-in Inspections 7 07JAN14 15JAN14

4-40600 Insulation 3 16JAN14 20JAN14

4-40700 Gypcrete 2 21JAN14 22JAN14

4-40800 Stock Sheetrock 1 23JAN14 23JAN14

4-40900 Hang Sheetrock 7 24JAN14 03FEB14

4-41000 Tape/Block/Finish 10 30JAN14 12FEB14

4-41100 1st Trim 5 13FEB14 19FEB14

4-41200 Prime Paint 2 19FEB14 20FEB14

4-41300 Pointup 2 20FEB14 21FEB14

4-41400 Finish Paint 2 24FEB14 25FEB14

4-41500 Install Cabinets / Countertops 5 25FEB14 03MAR14

4-41600 VCT Sheet Flooring 2 04MAR14 05MAR14

4-41700 Ceramic Tile 5 28FEB14 06MAR14

4-41800 Appliance Delivery & Installation 3 07MAR14 11MAR14
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Units

Corridors

Entire Floor

Interior Fitout - 4th Floor Units & Corridors
Units
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Units
4-41900 Plumbing Fixtues & Trim 4 12MAR14 17MAR14

4-42000 HVAC Trim 5 18MAR14 24MAR14

4-42100 Sprinkler Trim 2 25MAR14 26MAR14

4-42200 Electric Trim 5 18MAR14 24MAR14

4-42300 Rough Clean 5 27MAR14 02APR14

4-42400 Hardware, Shelves, Mirrors, Etc. 4 03APR14 08APR14

4-42500 BCC Unit Punchout 10 09APR14 22APR14

4-42600 Carpet 3 23APR14 25APR14

Corridors
4-42700 Corridor Finish Painting 3 28APR14 30APR14

4-42800 Corridor Electric Fixtures/Trim 4 01MAY14 06MAY14

4-42900 Elevator Lobbies Trim 2 07MAY14 08MAY14

4-43000 Corridor Carpet 2 09MAY14 12MAY14

Entire Floor
4-43100 Final Clean 3 13MAY14 15MAY14

4-43200 Final Inspections 5 16MAY14 22MAY14

4-43300 Punchlist / Clean 5 23MAY14 30MAY14

4-43400 Final Walk 2 02JUN14 03JUN14

Interior Fitout - 3rd Floor Units & Corridors
Units
4-30100 Plumbing Rough-in 10 30AUG13 13SEP13

4-30200 Sprinkler Rough-in / Hydrotest 5 16SEP13 20SEP13

4-30300 HVAC Rough-in 10 30AUG13 13SEP13

4-30400 Electrical Rough-in 15 09JAN14 29JAN14

4-30500 MEP Close-in Inspections 7 28JAN14 05FEB14

4-30600 Insulation 3 06FEB14 10FEB14

4-30700 Gypcrete 2 11FEB14 12FEB14

4-30800 Stock Sheetrock 1 13FEB14 13FEB14

4-30900 Hang Sheetrock 7 14FEB14 24FEB14

4-31000 Tape/Block/Finish 10 20FEB14 05MAR14

4-31100 1st Trim 5 06MAR14 12MAR14

4-31200 Prime Paint 2 12MAR14 13MAR14

4-31300 Pointup 2 13MAR14 14MAR14

4-31400 Finish Paint 2 17MAR14 18MAR14

4-31500 Install Cabinets / Countertops 5 18MAR14 24MAR14

4-31600 VCT Sheet Flooring 2 25MAR14 26MAR14

4-31700 Ceramic Tile 5 21MAR14 27MAR14

4-31800 Appliance Delivery & Installation 3 28MAR14 01APR14

4-31900 Plumbing Fixtues & Trim 4 02APR14 07APR14

4-32000 HVAC Trim 5 08APR14 14APR14

4-32100 Sprinkler Trim 2 15APR14 16APR14

4-32200 Electric Trim 5 08APR14 14APR14

4-32300 Rough Clean 5 17APR14 23APR14

4-32400 Hardware, Shelves, Mirrors, Etc. 4 24APR14 29APR14

4-32500 BCC Unit Punchout 10 30APR14 13MAY14

4-32600 Carpet 3 14MAY14 16MAY14

Corridors
4-32700 Corridor Finish Painting 3 19MAY14 21MAY14
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Interior Fitout - 3rd Floor Units & Corridors
Units

Corridors

Sheet 10 of 12



Sheet 11 of 12

ID
Activity

Description
Dur-
ation Start Finish

Corridors
4-32800 Corridor Electric Fixtures/Trim 4 22MAY14 28MAY14

4-32900 Elevator Lobbies Trim 2 29MAY14 30MAY14

4-33000 Corridor Carpet 2 02JUN14 03JUN14

Entire Floor
4-33100 Final Clean 3 04JUN14 06JUN14

4-33200 Final Inspections 5 09JUN14 13JUN14

4-33300 Punchlist / Clean 5 16JUN14 20JUN14

4-33400 Final Walk 2 23JUN14 24JUN14

Interior Fitout - 2nd Floor Units & Corridors
Units
4-20100 Plumbing Rough-in 10 16AUG13 29AUG13

4-20200 Sprinkler Rough-in / Hydrotest 5 30AUG13 06SEP13

4-20300 HVAC Rough-in 10 16AUG13 29AUG13

4-20400 Electrical Rough-in 15 30JAN14 19FEB14

4-20500 MEP Close-in Inspections 7 18FEB14 26FEB14

4-20600 Insulation 3 27FEB14 03MAR14

4-20700 Gypcrete 2 04MAR14 05MAR14

4-20800 Stock Sheetrock 1 06MAR14 06MAR14

4-20900 Hang Sheetrock 7 07MAR14 17MAR14

4-21000 Tape/Block/Finish 10 13MAR14 26MAR14

4-21100 1st Trim 5 27MAR14 02APR14

4-21200 Prime Paint 2 02APR14 03APR14

4-21300 Pointup 2 03APR14 04APR14

4-21400 Finish Paint 2 07APR14 08APR14

4-21500 Install Cabinets / Countertops 5 08APR14 14APR14

4-21600 VCT Sheet Flooring 2 15APR14 16APR14

4-21700 Ceramic Tile 5 11APR14 17APR14

4-21800 Appliance Delivery & Installation 3 18APR14 22APR14

4-21900 Plumbing Fixtues & Trim 4 23APR14 28APR14

4-22000 HVAC Trim 5 29APR14 05MAY14

4-22100 Sprinkler Trim 2 06MAY14 07MAY14

4-22200 Electric Trim 5 29APR14 05MAY14

4-22300 Rough Clean 5 08MAY14 14MAY14

4-22400 Hardware, Shelves, Mirrors, Etc. 4 15MAY14 20MAY14

4-22500 BCC Unit Punchout 10 21MAY14 04JUN14

4-22600 Carpet 3 05JUN14 09JUN14

Corridors
4-22700 Corridor Finish Painting 3 10JUN14 12JUN14

4-22800 Corridor Electric Fixtures/Trim 4 13JUN14 18JUN14

4-22900 Elevator Lobbies Trim 2 19JUN14 20JUN14

4-23000 Corridor Carpet 2 23JUN14 24JUN14

Fitness Room
4-26100 Millwork - Fitness Rm 6 09APR14 16APR14

4-26200 Mirrors - Fitness Rm 2 17APR14 18APR14

4-26300 Finish Flooring - Fitness Rm 2 21APR14 22APR14

Club Room
4-27100 Millwork - Club Rm 10 17APR14 30APR14

4-27200 Appliances - Club Rm 2 01MAY14 02MAY14
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Corridors

Entire Floor

Interior Fitout - 2nd Floor Units & Corridors
Units

Corridors

Fitness Room

Club Room
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Club Room
4-27300 Finish Flooring - Club Rm 3 05MAY14 07MAY14

Entire Floor
4-23100 Final Clean 3 25JUN14 27JUN14

4-23200 Final Inspections 5 30JUN14 07JUL14

4-23300 Punchlist / Clean 5 08JUL14 14JUL14

4-23400 Final Walk 2 15JUL14 16JUL14

Vertical Construction - Elevators & Stairs
Safeway Elev 1 - G1 to Grnd Flr
V-SE11100 Safeway Elevator 1 30 10SEP13 21OCT13

Safeway Elev 2 - G1 to Grnd Flr
V-SE21100 Safeway Elevator 2 30 10SEP13 21OCT13

Safeway Elev 3,4 - G2 to Grnd Flr
V-SE31100 Safeway Elevator 3 40 22OCT13 18DEC13

V-SE31200 Safeway Elevator 4 40 22OCT13 18DEC13

Residential Elevators 1&2 - G2 to 6th Flr
V-RE11100 Residential Elevator 1 50 08NOV13 22JAN14

V-RE21100 Residential Elevator 2 50 08NOV13 22JAN14

Residential Elevator 3 - G2 to 6th Flr
V-RE31100 Residential Elevator 3 40 23JAN14 19MAR14

Stair S1 - G2 to 6th Floor
V-S11100 Steel Stairs & Rails - S1 5 12AUG13 16AUG13

V-S11200 Stair Concrete Treads - S1 3 19AUG13 21AUG13

V-S11300 Stairwell Painting - S1 5 15APR14 21APR14

V-S11400 Stairwell Elect Fixtures & Fire Alm Dev's - S1 5 22APR14 28APR14

V-S11500 Stairwell Sprinkler Trim - S1 4 29APR14 02MAY14

Stair S2 - G2 to 6th Flr
V-S21100 Steel Stairs & Rails - S2 5 19AUG13 23AUG13

V-S21200 Stair Concrete Treads - S2 3 26AUG13 28AUG13

V-S21300 Stairwell Painting - S2 5 15APR14 21APR14

V-S21400 Stairwell Elect Fixtures & Fire Alm Dev's - S2 5 22APR14 28APR14

V-S21500 Stairwell Sprinkler Trim - S2 4 29APR14 02MAY14

Stair S3 - G2 to 2nd Flr Roof Deck
V-S31100 Steel Stairs & Rails - S3 5 26AUG13 30AUG13

V-S31200 Stair Concrete Treads - S3 3 03SEP13 05SEP13

V-S31300 Stairwell Painting - S3 5 15OCT13 21OCT13

V-S31400 Stairwell Elect Fixtures & Fire Alm Dev's - S3 5 22OCT13 28OCT13

V-S31500 Stairwell Sprinkler Trim - S3 4 29OCT13 01NOV13
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Club Room

Entire Floor

Vertical Construction - Elevators & Stairs
Safeway Elev 1 - G1 to Grnd Flr

Safeway Elev 2 - G1 to Grnd Flr

Safeway Elev 3,4 - G2 to Grnd Flr

Residential Elevators 1&2 - G2 to 6th Flr

Residential Elevator 3 - G2 to 6th Flr

Stair S1 - G2 to 6th Floor

Stair S2 - G2 to 6th Flr

Stair S3 - G2 to 2nd Flr Roof Deck
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